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Civil Engineering: 
 
The site plan has been approved by the City of Tallahassee.  The  NWFWMD permit has 
been issued.  As we were waiting on Public Works to approve the removal of several 
trees on the county ROW, the area homeowners protested saying this portion of Calhoun 
Street is the entrance to the downtown historical district and do not want the canopy trees 
removed.  We had a meeting with representatives from the City, Public Works, Lafayette 
Homeowner’s Association, and their tree arborist on Friday, May 16, 2008 at 9:45.   
 
They have convinced Public Works the exit should not line up with McDaniel Street 
because it is a medium collector road that runs all the way to Miccosukee.  Public Works 
has agreed and has instructed us to put the entrance/exit drive at the existing southern  
exit on Calhoun. 
 
This has caused us to have to re-apply for site plan approval under a minor modification.  
It took 7 days to re-design the site plan and was submitted for on Monday, May 26, 2008. 
 
 

 
 
 
 
In the meantime, we have procured the DOT permit for the Thomasville Road side of the 
property.   
 



I anticipate receiving the EMP for the project no later than next week.  This will allow us 
to commence construction on the site. 
 
Architectural: 
 
The 100% permit drawings were submitted to the City of Tallahassee on Monday, May 
12, 2008 under an expedited plans review.  We received comments Friday of the same 
week.  We are currently responding to comments and will have submitted by Friday, May 
30, 2008. 

 
Demolition: 
 
The demolition of the existing houses occurred without fanfare from May 13-15.  Prior to 
demolition, Tom Veith, a licensed contractor removed virtually all of any historically 
significant wood from the structure.  Veith is currently on the Board of the Downtown 
Historical Society as well as past President of the Tallahassee Builder’s Association.  An 
asbestoes survey was performed and was discovered in various areas.  All areas were 
abated by licensed asbestoes contractors and documented by DEP.  Miscellaneous other 
hazardous materials were also removed. 
 

 
 



 
 
 
Sitework: 
 
Ther construction trailer has been installed as well as our temporary power and water for 
construction.  Tree barricades have been installed. 
 

 
 
Bidding: 
 
All disciplines are currently being solicited for bids at this time.  By the next meeting, we 
should be able to publish a list of subcontractor’s under contract. 
 
Next Meeting: 
 
The next progress update meeting will held at 9:00 a.m., Monday, June 30, 2008 on site 
at the Trademark Development & Construction field office.  Any subcontractor scheduled 
to perform work during the next few weeks shall have a representative present at that 
meeting.  This person should be able and prepared to discuss current manpower and 
material deliveries and make commitments concerning that subcontractor’s work over the 
following few weeks. 


