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The Progress Update Meeting was held at 9:00 a.m. on Wednesday, July 30, 2008, on 
site. 
 
PRESENT 
 
Terry Ooten, TD&C 
Glen Coxwell, TD&C 
Darin Ellis, TD&C 
Mark McKinney, FSBIT 
 
SUMMARY 
 
Estimated substantial completion date:    April 30, 2009 
Estimated completion to date (inc. design/permitting):  24%  
Ahead or Behind schedule/# of days:     Behind/14 days 
 
SITE WORK: 
 

 
 
The rainy days have caused the referenced delays.  With rain virtually daily, site work 
has slowed, and concrete work has been unable to begin. 
 



Curbing is complete and road base  is 95%.  All underground utilities are complete.  The 
building pad is ready for the footers to be started. 
 
The stormwater pond has been problematic.  We origianlly designed it as being poured in 
place using earth forms.  We hit groundwater at 7-8’ below grade, blowing out all the 
forms.  We had the system redesigned and now we are using spread footers that are 12’ 
deep and 10’ wide.  This means we had to excavate almost 500 yards of soil.  With the 
amount of clay and plastic in the soil, we felt we could never get proper compaction back, 
therefore, it was all disposed of.  New soil will be brought in for backfill. 
 

 
 
SUBCONTRACTORS CURRENTLY UNDER CONTRACT  
 
Site 
Plumbing 
Concrete, Stormwater Walls & Building 
Steel beams, columns, and railings 
Framing, labor only 
Electrician 
Mechanical 
Windows 
 Mason 
Sheetrock 
Roofing 
Elevator 
 
 
ITEMS TO BE ORDERED ASAP 
 
Elevator (16 week lead time) 
All Precast Materials 
Wood, Steel Beams, Trusses (decide stick frame vs. wall panels) 



 
SELECTIONS: 
 
The following selections still need to made: 
 
Brick, grout 
Roof Color 
Shutter Color 
Windows 
Railings, color and style 
Elevator Cab Finishes (walls, jambs, flooring, ceiling) 
Plumbing Fixtures 
Interior Doors 
 
There is a meeting scheduled with the interior designers on Saturday, August 2nd @ 
10:00. 
 
 
 

 



CHANGES TO CONTRACT/SCOPE OF WORK 
 

1. Mark has advised that Patrick (IT guy) wants two data outlets per office.  In 
addition, he wants floor mounted data outlets and receptacles in the conference 
room on the 2nd floor and the conference room on the 3rd floor. 

2. Mark has stated full height windows in the interior doors are not necessary, a 
smaller, vertical transom glass is acceptable.  Furthermore, none of the doors on 
the 1st or 2nd floor need glass as well as the larger offices on the 3rd floor.  We 
need sample doors to review to insure the finishes are the same on all types of 
interior doors. 

 
FIELD OFFICE 
 
Ther construction trailer has been temporarily moved across the street to make room for 
site work.  
 
PARKING 
 
Until further notice, subcontractor’s shall park at the black box site across the street (keep 
adequate clearance from Baskin-Robbins).  See parking area in photo below: 
 
NEXT MEETING: 
 
The next progress update meeting will held at 9:00 a.m., Tuesday, September 2, 2008 
on site at the Trademark Development & Construction field office.  Any subcontractor 
scheduled to perform work during the next few weeks shall have a representative present 
at that meeting.  This person should be able and prepared to discuss current manpower 
and material deliveries and make commitments concerning that subcontractor’s work 
over the following few weeks. 


